
State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Pierce County

(Pierce)
Olympic

005 25
27
28
29

300574A
I1

I-5/TACOMA VIC HOV -  PROJECT DEFINITION
TACOMA (118.50) (139.50)

This project develops project definitions for the core HOV program in Pierce County.

Funded Design (PE) Nov-92 Dec-03 10,582 284 *10,866

10,582 284 10,866

10,582 284 10,866I-5/TACOMA VIC HOV -  PROJECT DEFINITION (Total)

(Pierce)
Olympic

005 28
29

300564A
I1

I-5/SR 512 INTERCHANGE - CORE HOV
TACOMA (126.54) (128.36)

This project reconstructs the I-5/SR-512 Interchange, reconstructs the SR 512/Steele Street Interchange, 
widens the I-5/96th Street Undercrossing and 512/Steele Street Undercrossing, and prepares for High 
Occupancy Vehicle (HOV) lanes on I-5.

Additional Revenue Required for Completion Design (PE) Jan-07 Feb-14 249 1,420 1,420 391 +/-30%4,9001,420
Right of Way Jan-11 Jan-14 687 5,025 +/-30%30,32424,612
Construction Jan-14 Mar-16 107,203 +/-30%107,203

249 1,420 2,107 112,618 142,42726,032

249 1,420 2,107 112,618 142,42726,032I-5/SR 512 INTERCHANGE - CORE HOV (Total)

(Pierce)
Olympic

005 29 300565A
I1

I-5/SR 512 I/C TO 72ND ST I/C - CORE HOV
TACOMA (128.36) (130.20)

This project reconstructs the 72nd Street Interchange, reconstructs the 84th Street Interchange, removes and 
replaces the 72nd and 84th Street Undercrossings and constructs the I-5 High Occupancy Vehicle (HOV) 
lanes.

Additional Revenue Required for Completion Design (PE) Jan-07 Feb-16 153 876 876 1,117 *3,900876
Right of Way Mar-13 Jan-16 2,229 *2,26738
Construction Jan-16 Mar-18 83,886 +/-30%83,886

153 876 876 87,233 90,053914

153 876 876 87,233 90,053914I-5/SR 512 I/C TO 72ND ST I/C - CORE HOV (Total)
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Pierce County

(Pierce)
Olympic

005 29 300586A
I1

I-5/72ND ST I/C TO SR 16 - CORE HOV
TACOMA (130.20) (132.00)

This project reconstructs the I-5/56th Street Interchange to an urban interchange, removes and replaces 48th 
Street Undercrossing, completes 38th Street configuration and constructs the SR-5 inside High Occupancy 
Vehicle (HOV) lanes.

Additional Revenue Required for Completion Design (PE) Jan-07 Jun-11 124 709 667 +/-30%1,500
Right of Way Jan-10 May-11 8,262 +/-30%8,262
Construction May-11 May-13 380 4,493 +/-30%69,87064,998

124 709 9,309 4,493 79,63264,998

124 709 9,309 4,493 79,63264,998I-5/72ND ST I/C TO SR 16 - CORE HOV (Total)

(Pierce)
Olympic

005 27
29

300567A
I1

I-5/SR 16 I/C / 38TH ST I/C, CORE HOV
TACOMA (131.00) (133.55)

This project reconstructs the interchanges at I-5 and SR 16. This includes replacing the bridges over Nalley 
Valley, constructing freeway connections, reconstructing all of the ramp roadways and structures, and 
prepares for HOV lanes on I-5 and SR 16.

Funded Design (PE) May-98 Apr-06 10,535 1,958 516 *13,009
Right of Way Apr-99 Sep-03 10,971 4,177 *15,148
Construction Jul-00 Dec-02 16,108 *16,108

37,614 6,134 516 44,264

New Revenue (Referendum 51) Construction Feb-03 Sep-07 4,424 76,666 98,866 3,081 +/-40%183,037

4,424 76,666 98,866 3,081 183,037

Additional Revenue Required for Completion Construction Mar-06 May-08 22,274 17,094 119 +/-20%39,487

22,274 17,094 119 39,487

42,038 82,800 121,656 20,176 119 266,789I-5/SR 16 I/C / 38TH ST I/C, CORE HOV (Total)

(Pierce)
Olympic

005 27
29

300568A
I1

I-5/S 48TH TO S M STREET - CORE HOV
TACOMA (131.20) (133.21)

This project widens existing bridges, constructs a northbound collector distributor and prepares for HOV 
lanes from South 48th St. to South M St.  Several retaining walls will be built to reduce right of way needs.

Funded Design (PE) May-98 Mar-03 2,767 *2,767
Right of Way Oct-00 Jan-03 3,174 *3,174

5,941 5,941

New Revenue (Referendum 51) Construction Feb-03 Jan-05 4,604 37,788 +/-20%42,391

4,604 37,788 42,391

10,545 37,788 48,332I-5/S 48TH TO S M STREET - CORE HOV (Total)
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Pierce County

(Pierce)
Olympic

005 27
29

300576A
I1

I-5/I-705 TO PORT OF TACOMA INTERCHANGE
TACOMA (133.55) (135.25)

This project reconstructs SR 7/I-705 ramps; removes/replaces SR 7/I-705 northbound overcrossing; widens 
SR 7/I-705 southbound overcrossing; removes and replaces Pacific Ave. Undercrossing; removes the 30th 
Street Bridge, removes and replaces McKinley Street Bridge; and adds HOV lanes from Pacific Avenue to 
Puyallup River Bridge on I-5.

New Revenue (Referendum 51) Design (PE) Mar-03 Jun-09 193 2,110 2,110 1,987 +/-20%6,400

193 2,110 2,110 1,987 6,400

Additional Revenue Required for Completion Right of Way Mar-08 May-09 2,850 +/-20%2,850
Construction May-09 Sep-11 502 93,258 +/-20%99,8786,119

3,352 93,258 102,7286,119

193 2,110 2,110 5,338 93,258 109,1286,119I-5/I-705 TO PORT OF TACOMA INTERCHANGE (Total)

(Pierce)
Olympic

005 25
27

300569A
I1

I-5/EAST "L" ST TO PUYALLUP BR- CORE HOV
TACOMA (134.60) (136.53)

This project reconstructs the I-5/Portland Avenue Interchange and the I-5/SR 167 Interchange; widens Bay 
Street Overcrossing and the T Street sewer overcrossing;, removes/replaces the L Street and Puyallup River 
structures;, and prepares for High Occupancy Vehicle (HOV) lanes from East L Street to the Puyallup River.

Funded Design (PE) Nov-95 Jun-08 5,520 *5,520

5,520 5,520

New Revenue (Referendum 51) Design (PE) Mar-03 Jun-08 191 2,078 2,013 418 +/-30%4,700

191 2,078 2,013 418 4,700

Additional Revenue Required for Completion Right of Way Jun-05 Nov-08 233 28,219 2,877 +/-20%31,329
Construction May-07 Apr-10 883 150,912 16,765 +/-20%168,560

233 29,103 153,788 16,765 199,889

5,710 2,312 31,115 154,207 16,765 210,108I-5/EAST "L" ST TO PUYALLUP BR- CORE HOV (Total)
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Pierce County

(Pierce)
Olympic

005 25
27

300563A
I1

I-5/PORT OF TACOMA I/C, CORE HOV
FIFE (135.53) (136.61)

This project rebuilds the I-5/Port of Tacoma Road Interchange and constructs HOV lanes from the Puyallup 
River to the Port of Tacoma Road Interchange.

Funded Design (PE) May-98 May-04 370 486 145 *1,000
Right of Way Dec-02 Dec-05 1 6 1 +/-20%7

370 491 146 1,007

Additional Revenue Required for Completion Construction Mar-04 Jan-06 9,512 5,254 +/-20%14,766

9,512 5,254 14,766

370 10,003 5,400 15,773I-5/PORT OF TACOMA I/C, CORE HOV (Total)

(Pierce)
Olympic

005 25
27

300504A
I1

I-5/PORT OF TACOMA RD TO KING CO LINE
FEDERAL WAY VIC (136.61) (139.50)

This project completes the preconstruction for HOV lanes from the Port of Tacoma Road to the Pierce/King 
County Line.

Funded Design (PE) Mar-95 Dec-05 3,488 912 *4,400

3,488 912 4,400

3,488 912 4,400I-5/PORT OF TACOMA RD TO KING CO LINE (Total)

(Pierce)
Olympic

005 25
27

300504B
I1

I-5/PORT OF TACOMA RD TO KING CO LINE
FIFE (136.61) (139.50)

This project constructs HOV lanes from Port of Tacoma Road to Pierce/ King County Line.

Funded Right of Way Jun-03 Dec-05 1,659 319 +/-20%1,978

1,659 319 1,978

New Revenue (Referendum 51) Right of Way Jun-03 Dec-05 5 439 +/-20%444
Construction Sep-04 Nov-06 2,995 21,399 +/-20%24,394

5 3,434 21,399 24,838

5 5,093 21,717 26,816I-5/PORT OF TACOMA RD TO KING CO LINE (Total)
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Pierce County

(Pierce)
Olympic

016 27
28
29

301636A
I1

SR 16/I-5 TO TACOMA NARROWS BRIDGE - HOV
TACOMA (0.00) (5.05)

This project constructs HOV lanes in 4 stages.  Stage 1 widens to prepare for future HOV lanes and 
reconstructs the ramps at Union Avenue Interchange.  Stage 2 constructs HOV lanes and upgrades 19th 
Street and 6th Avenue Interchanges by widening the ramps and building a bicycle path from Union to 6th 
Ave./Pearl. Stage 3 constructs HOV lanes and builds a bicycle path from Pearl Street to Jackson Avenue. 
Stage 4 constructs HOV to HOV connections from I-5 to SR 16.

Funded Design (PE) May-98 Apr-05 7,604 1,549 *9,153
Right of Way Nov-02 Sep-04 1,173 2,856 *4,029
Construction Oct-00 Dec-02 20,394 *20,394

29,171 4,405 33,575

New Revenue (Referendum 51) Design (PE) Jun-04 Apr-06 792 608 +/-30%1,400
Construction Sep-03 Apr-07 58,079 24,053 +/-20%82,132

58,871 24,662 83,532

Additional Revenue Required for Completion Construction Mar-06 Dec-08 21,827 29,679 +/-30%51,506

21,827 29,679 51,506

29,171 63,275 46,489 29,679 168,613SR 16/I-5 TO TACOMA NARROWS BRIDGE - HOV (Total)

(Pierce)
Olympic

016 26 301638B
I1

SR 16/36TH ST TO OLYMPIC DR NW, CORE HOV
GIG HARBOR (9.35) (10.74)

This project constructs HOV lanes from 36th Street to Olympic Drive NW.

Funded Design (PE) Aug-01 Jul-05 480 580 140 *1,200
Right of Way Mar-02 May-05 467 660 *1,127

947 1,240 140 2,327

New Revenue (Referendum 51) Construction May-05 Feb-07 51 7,950 +/-20%8,001

51 7,950 8,001

947 1,291 8,090 10,328SR 16/36TH ST TO OLYMPIC DR NW, CORE HOV (Total)
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Pierce County

(Pierce)
Olympic

016 26 301639A
I1

SR 16/OLYMPIC I/C TO PURDY I/C, CORE HOV
GIG HARBOR (10.74) (15.77)

This project constructs HOV lanes from Olympic Interchange to Purdy Interchange.

Additional Revenue Required for Completion Design (PE) Jan-04 Nov-07 572 728 +/-40%1,300
Right of Way Jan-06 Mar-07 11,510 +/-40%11,510
Construction Sep-07 Jul-10 23,492 18,952 +/-40%42,444

572 12,238 23,492 18,952 55,254

572 12,238 23,492 18,952 55,254SR 16/OLYMPIC I/C TO PURDY I/C, CORE HOV (Total)

(Pierce)
Olympic

161 02 316119A
I1

SR 161/234TH STREET TO 204TH STREET E
GRAHAM (17.42) (19.72)

This project constructs 2 additional general purpose and a two-way continuous left turn lane to improve 
traffic operations and mobility.

Funded Design (PE) Sep-95 Apr-04 1,520 173 *1,694
Right of Way Mar-97 Jul-04 5,060 294 *5,354

6,581 467 7,048

New Revenue (Referendum 51) Construction Apr-03 Sep-07 9,139 229 15 *9,383

9,139 229 15 9,383

6,581 9,606 229 15 16,431SR 161/234TH STREET TO 204TH STREET E (Total)

(Pierce)
Olympic

161 02
25

316114A
I1

SR 161/204TH STREET TO 176TH STREET
PUYALLUP SOUTH HILL (19.55) (21.58)

This project constructs 2 additional general purpose and a two-way continuous left turn lane to improve 
traffic operations and mobility.

Funded Design (PE) Oct-95 Apr-04 1,315 1 *1,316
Right of Way Jun-99 Dec-03 4,682 163 *4,845

5,997 163 6,160

New Revenue (Referendum 51) Construction Feb-04 Jun-06 5,496 4,284 +/-20%9,780

5,496 4,284 9,780

5,997 5,660 4,284 15,940SR 161/204TH STREET TO 176TH STREET (Total)
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Pierce County

(Pierce)
Olympic

161 25
31

316118A
I1

SR 161/36TH TO JOVITA - WIDENING
EDGEWOOD (30.35) (32.09)

This project widens this section of SR 161 to a 5 lane roadway with 2 lanes of travel in each direction plus a 
center two way left turn lane, and installs a signal at the 8th Street Intersection.

Funded Design (PE) Nov-95 Nov-08 2,115 *2,115
Construction Oct-08 Oct-10 1,347 9,161 +/-20%10,508

2,115 1,347 9,161 12,624

New Revenue (Referendum 51) Design (PE) Jan-03 Oct-04 217 753 +/-20%970
Right of Way Jan-03 Jun-06 153 5,494 2,266 +/-20%7,914

370 6,248 2,266 8,884

2,485 6,248 2,266 1,347 9,161 21,508SR 161/36TH TO JOVITA - WIDENING (Total)

(King)
(Pierce)

Northwest
161 25

30
31

116100C
I1

SR 161/JOVITA BLVD TO S 360TH ST
MILTON - FEDERAL WAY (32.05) (34.14)

This project will widen SR 161 to five lanes through the commercial area, and to four lanes in residential 
areas. Roadway in the commercial areas between Milton way and Military Road South will have four 
through lanes and one two-way left turn lane.  Roadway in the residential areas between Military Road South 
and So. 360th will be four through lanes with left turn pockets at designated intersections. This project when 
complete will improve traffic flow and reduce congestion and accidents.

Funded Design (PE) Feb-96 May-04 2,247 426 *2,674
Right of Way Apr-98 Jan-04 2,471 922 *3,393

4,718 1,348 6,066

New Revenue (Referendum 51) Right of Way Jan-03 Jan-04 517 483 *1,000
Construction Jan-04 Jan-07 6,617 9,203 *15,820

517 7,100 9,203 16,820

Additional Revenue Required for Completion Construction Apr-04 Jan-07 2,241 3,499 +/-20%5,740

2,241 3,499 5,740

5,236 10,689 12,702 28,626SR 161/JOVITA BLVD TO S 360TH ST (Total)

(Pierce)
Olympic

167 25
27

316712A
I1

SR 167/SR 509 TO SR 161, EIS
TACOMA TO PUYALLUP (0.00) (5.26)

This project completes the environmental documentation for a new corridor.

Funded Design (PE) Apr-90 Nov-03 6,419 541 *6,960
Right of Way Nov-01 Nov-04 6,331 2,999 *9,330

12,750 3,540 16,291

12,750 3,540 16,291SR 167/SR 509 TO SR 161, EIS (Total)
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Pierce County

(Pierce)
Olympic

167 25
27

316718A
I1

SR 167/SR 509 TO I-5, NEW FREEWAY
TACOMA (0.00) (2.50)

This project completes a vital component of the Puget Sound Freeway system by constructing a new freeway 
between SR 509 and I-5.

Funded Design (PE) Oct-02 Feb-07 140 382 +/-40%522

140 382 522

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-07 4,066 9,100 10,072 +/-40%23,238
Right of Way Oct-03 Jan-07 69,523 38,544 57,134 +/-40%165,200
Construction Jan-07 Dec-09 1 1 4,195 +/-40%4,197

4,066 78,623 48,617 57,135 4,195 192,635

Additional Revenue Required for Completion Construction Jan-07 Dec-09 24,921 325,746 79,058 +/-40%429,725

24,921 325,746 79,058 429,725

4,206 79,005 73,538 382,881 83,253 622,882SR 167/SR 509 TO I-5, NEW FREEWAY (Total)

(Pierce)
Olympic

167 25 316718C
I1

SR 167/I-5 TO SR 161, NEW FREEWAY
TACOMA (2.50) (6.00)

This project completes a vital component of the Puget Sound Freeway system by constructing a new freeway 
between I-5 and SR 161.

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-08 4,477 13,099 15,838 3,656 +/-40%37,070
Right of Way Jan-05 Jan-08 1,685 60,345 26,225 13,046 +/-40%101,300

4,477 14,784 76,183 29,881 13,046 138,370

Additional Revenue Required for Completion Construction Jan-08 Dec-11 232,285 402,282 +/-40%732,20097,633

232,285 402,282 732,20097,633

4,477 14,784 76,183 262,166 415,328 870,57097,633SR 167/I-5 TO SR 161, NEW FREEWAY (Total)

(Pierce)
Olympic

167 25 316718E
I1

SR 167/SR 509 TO SR 161 - HOV LANES
TACOMA (2.50) (6.00)

This project completes a vital component of the Puget Sound Freeway system by constructing HOV lanes 
from SR 509 to SR 161.

New Revenue (Referendum 51) Design (PE) Mar-05 Feb-09 314 3,429 2,657 +/-40%6,400

314 3,429 2,657 6,400

Additional Revenue Required for Completion Construction Jan-09 Dec-10 12,528 121,772 +/-40%134,300

12,528 121,772 134,300

314 3,429 15,185 121,772 140,700SR 167/SR 509 TO SR 161 - HOV LANES (Total)
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Pierce County

(Pierce)
Olympic

167 25 316718D
I1

SR 167/VALLEY AVE, NEW INTERCHANGE
TACOMA (4.00) (4.00)

This project constructs an interchange connecting Valley Avenue to the new SR 509 to SR 161 freeway.

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-08 364 2,078 2,078 571 +/-40%5,090
Right of Way Jun-06 Sep-08 433 672 +/-40%1,105

364 2,078 2,510 1,244 6,195

Additional Revenue Required for Completion Construction Jan-08 Feb-10 45,423 26,877 +/-40%72,300

45,423 26,877 72,300

364 2,078 2,510 46,667 26,877 78,495SR 167/VALLEY AVE, NEW INTERCHANGE (Total)

(Pierce)
Olympic

167 25
30
31
47

316719A
I1

SR 167/IC SR 512 TO 15TH ST SW, CORE HOV
PUYALLUP TO AUBURN (5.26) (13.85)

This project widens the existing SR 167 roadway to provide HOV lanes from SR 512 to 15th St. SW.

Additional Revenue Required for Completion Design (PE) Jan-04 Oct-07 836 1,064 +/-40%1,900
Right of Way Jan-06 Sep-07 6,780 +/-40%6,780
Construction Sep-07 Jul-09 4,622 74,763 +/-40%79,385

836 12,466 74,763 88,065

836 12,466 74,763 88,065SR 167/IC SR 512 TO 15TH ST SW, CORE HOV (Total)

(Pierce)
Olympic

167 31 316711A
I1

SR 167/NORTH SUMNER NEW INTERCHANGE
SUMNER (9.05) (10.13)

This project constructs a new diamond interchange.

Funded Design (PE) Jul-90 May-03 2,594 *2,594
Right of Way Sep-97 Dec-02 4,434 *4,434
Construction Apr-03 Nov-09 112 15,326 3,764 82 15 +/-15%19,298

7,141 15,326 3,764 82 15 26,327

7,141 15,326 3,764 82 15 26,327SR 167/NORTH SUMNER NEW INTERCHANGE (Total)
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Pierce County

(Pierce)
Olympic

410 31 341015A
I1

SR 410/214TH AVE E TO 234TH - WIDENING
BUCKLEY (15.70) (16.94)

This project constructs 2 additional general purpose lanes, a median barrier and a signal to improve traffic 
operations and mobility.

Funded Design (PE) Feb-96 Jan-08 1,437 80 50 *1,567
Right of Way May-99 Dec-07 1,064 2,299 25 112 *3,500
Construction Jan-07 Mar-08 72 5,952 +/-20%6,024

2,501 2,379 147 6,064 11,091

2,501 2,379 147 6,064 11,091SR 410/214TH AVE E TO 234TH - WIDENING (Total)

(Pierce)
Olympic

509 27 350906A
I1

SR 509/MILWAUKEE AVE TO TAYLOR WAY
TACOMA (1.61) (3.83)

This project constructed additional lanes on a new alignment.

Funded Design (PE) Apr-91 Aug-99 2,944 *2,944
Right of Way Mar-94 Aug-94 516 *516
Construction Mar-94 Jun-07 17,770 20 1 *17,791

21,230 20 1 21,252

21,230 20 1 21,252SR 509/MILWAUKEE AVE TO TAYLOR WAY (Total)

(Pierce)
Olympic

509 27 350909B
I1

SR 509/PORT OF TACOMA ROAD
TACOMA (1.73) (2.87)

This project constructs an interchange at Port of Tacoma Rd and SR 509.

Funded Construction Oct-99 Oct-04 27,517 73 *27,590

27,517 73 27,590

27,517 73 27,590SR 509/PORT OF TACOMA ROAD (Total)
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Pierce County

(Pierce)
Olympic

705 27 370505A
I1

I-705/21ST ST I/C TO PORTLAND AVE I/C
TACOMA (0.69) (1.44)

This project constructed an urban interchange and a new bridge and additional lanes on a new alignment to 
improve traffic operations and mobility.

Funded Design (PE) Feb-88 Jan-05 10,469 85 +/-20%10,554
Right of Way Mar-94 Aug-94 7,356 *7,356
Construction Jul-94 Jun-07 76,461 175 500 +/-20%77,136

94,286 260 500 95,046

94,286 260 500 95,046I-705/21ST ST I/C TO PORTLAND AVE I/C (Total)
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Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Pierce County

(Pierce)
Olympic

005 02
25
27
28
29

300517C
I2

I-5/INTELLIGENT TRANSPORTATION SYSTEM
PIERCE COUNTY (114.93) (139.50)

This project installs traffic monitoring equipment in Pierce County to inform the traveling public of accidents 
so that they may avoid the area.

Funded Construction Sep-04 Mar-05 500 *500

500 500

500 500I-5/INTELLIGENT TRANSPORTATION SYSTEM (Total)

(Pierce)
Olympic

005 28
29

300519B
I2

I-5/BRIDGEPORT WAY ON-RAMPS - SAFETY
PIERCE COUNTY (125.66) (126.20)

This project improves geometrics and safety elements to improve traffic operations and reduce the number 
and severity of accidents.

Funded Design (PE) Jul-01 Jun-04 60 84 *144
Construction May-04 Jan-05 657 +/-20%657

60 741 801

60 741 801I-5/BRIDGEPORT WAY ON-RAMPS - SAFETY (Total)

(Pierce)
Olympic

007 02
29

300706B
I2

SR7/SR 507 TO SR 512 - SAFETY
PARKLAND (47.44) (52.30)

Constructs sidewalks, retaining walls, illumination, and consolidates access points.

Funded Design (PE) May-96 Jun-05 1,686 85 *1,771
Right of Way Dec-98 Jun-03 22 *22
Construction Jun-98 Jun-01 137 *137

1,845 85 1,930

New Revenue (Referendum 51) Construction Dec-03 Dec-04 9,762 +/-20%9,762

9,762 9,762

1,845 9,847 11,692SR7/SR 507 TO SR 512 - SAFETY (Total)
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Highway Construction Capital Improvement & Preservation Program
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Leg Expenditure Plan Dollars are in Thousands

Pierce County

(Pierce)
Olympic

161 02 316106A
I2

SR 161/OHOP VALLEY RD/SKI PARK RD
EATONVILLE (3.84) (4.04)

This project widens the existing shoulders to reduce the accident rate and the severity of accidents.

Funded Design (PE) Sep-03 Mar-04 83 +/-30%83
Construction Feb-04 Oct-04 158 +/-40%158

241 241

241 241SR 161/OHOP VALLEY RD/SKI PARK RD (Total)

(Pierce)
Olympic

161 25 316112A
I2

SR 161/128TH TO 176TH  - SAFETY
PUYALLUP SOUTH HILL (21.36) (24.73)

This project includes sidewalks, continuous illumination, access management, bus pullouts, and will add 
some mid-block pedestrian crossings.  R51 funds will be used for the construction of this project.

Funded Design (PE) Aug-00 May-04 856 380 *1,236
Right of Way Mar-01 Dec-03 1,186 *1,186

2,042 380 2,422

New Revenue (Referendum 51) Construction Apr-04 Jun-05 7,371 +/-20%7,371

7,371 7,371

2,042 7,371 380 9,793SR 161/128TH TO 176TH  - SAFETY (Total)

(Pierce)
Olympic

161 25 316131A
I2

SR 161/35TH AVE SE VIC TO SR 512 EB RAMP
PUYALLUP SOUTH HILL (25.49) (25.85)

This project removes two traffic islands, removes crosswalks and pedestrian buttons, relocates a crosswalk, 
and adds permanent signing to direct the pedestrians to the alternative crossings.

Funded Design (PE) Nov-01 Aug-03 75 5 *80
Construction Jul-03 Feb-04 116 +/-20%116

75 122 196

75 122 196SR 161/35TH AVE SE VIC TO SR 512 EB RAMP (Total)
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Prior Cost 03-05 05-07 07-09 09-11 11-13 Future
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Leg Expenditure Plan Dollars are in Thousands

Pierce County

(Pierce)
Olympic

161 31 316109A
I2

SR 161/SR 167 EASTBOUND RAMP - SAFETY
PUYALLUP (29.63) (29.89)

This project realigns SR 167 westbound and eastbound ramps, removes the existing and installs a new signal 
system.  Modifies the existing signal at North Levee Road Intersection.  R51 funds will be used for the 
construction of this project.

Funded Design (PE) Mar-00 Apr-06 1 134 *135

1 134 135

New Revenue (Referendum 51) Construction Mar-06 Dec-06 2,525 +/-20%2,525

2,525 2,525

1 2,659 2,660SR 161/SR 167 EASTBOUND RAMP - SAFETY (Total)

(Pierce)
Olympic

162 02 316215A
I2

SR 162/VOIGHTS CREEK VICINITY - SAFETY
ORTING (11.39) (11.74)

This project reconstructs and widens the existing roadway to accommodate a new bridge.

Funded Design (PE) Sep-93 Oct-02 191 *191
Right of Way Jan-94 May-96 300 *300
Construction Dec-02 Dec-03 98 1,035 +/-15%1,133

589 1,035 1,624

589 1,035 1,624SR 162/VOIGHTS CREEK VICINITY - SAFETY (Total)

(Pierce)
Olympic

162 31 316209A
I2

SR 162/SR 165 INTERSECTION IMPROVEMENT
SOUTH PRAIRIE (19.73) (19.78)

This project changes the intersection to a T-intersection with stop control on the Wilkeson (South) leg.

Funded Design (PE) Sep-03 May-05 20 *20
Right of Way Sep-03 Apr-05 8 *8
Construction Apr-05 Oct-05 5 100 *105

33 100 133

33 100 133SR 162/SR 165 INTERSECTION IMPROVEMENT (Total)
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Pierce County

(Pierce)
Olympic

165 31 316510A
I2

SR 165/ SR 162 TO 128TH ST
BURNETT (19.40) (19.75)

This project changes the intersection to a T-intersection with stop control on the Wilkeson (South) leg.

Funded Design (PE) Sep-03 May-05 162 *162
Right of Way Sep-03 Apr-05 82 *82
Construction Apr-05 Oct-05 41 796 *837

285 796 1,081

285 796 1,081SR 165/ SR 162 TO 128TH ST (Total)

(Pierce)
Olympic

302 26 330205A
I2

SR 302/ELGIN-CLIFTON ROAD INTERSECTION
WEST OF PURDY (10.51) (10.73)

This project signalizes the intersection of SR 302 and Elgin-Clifton Road.

Funded Design (PE) Feb-00 Feb-05 130 *130
Right of Way Aug-00 Jul-04 28 27 *55
Construction Jan-05 Jan-06 189 623 +/-20%812

158 216 623 998

158 216 623 998SR 302/ELGIN-CLIFTON ROAD INTERSECTION (Total)

(Pierce)
Olympic

410 31 341019A
I2

SR 410/JEFFERSON AVE - SAFETY
BUCKLEY (20.86) (20.86)

This project constructs roadway widening to accommodate a left turn lane and minor safety improvements 
will be provided.

Funded Design (PE) Aug-01 May-04 44 26 *70
Construction Apr-04 Dec-04 219 +/-20%219

44 246 289

44 246 289SR 410/JEFFERSON AVE - SAFETY (Total)
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Pierce County

(Pierce)
Olympic

507 02 350728A
I2

SR 507/VIC EAST GATE RD TO 208TH ST E
SPANAWAY VIC (41.00) (42.50)

This project removes the fixed objects from clear zone, minor slope flattening, improves sight distance at 8th 
Ave, and realigns the intersection.

Funded Design (PE) Oct-01 May-08 98 100 *198
Right of Way Sep-04 Jul-05 491 88 +/-20%579
Construction Apr-08 Dec-08 1,279 +/-20%1,279

98 592 88 1,279 2,057

98 592 88 1,279 2,057SR 507/VIC EAST GATE RD TO 208TH ST E (Total)

(Pierce)
Olympic

507 02 350727A
I2

SR 507/ROY WYE RECHANNELIZATION
SPANAWAY (43.44) (43.57)

This project updates the traffic signal system.

Funded Design (PE) Nov-01 Jun-04 8 55 *63
Construction May-04 Dec-04 105 +/-20%105

8 160 168

8 160 168SR 507/ROY WYE RECHANNELIZATION (Total)

(Pierce)
Olympic

512 29 351221A
I2

SR 512/EB OFF-RAMP TO PACIFIC AVE
TACOMA (2.03) (2.20)

This project provides an additional one-lane eastbound off ramp to Pacific Avenue along mainline SR 512, 
widens existing bridge 512/6, and improves existing off-ramp lanes.

Funded Design (PE) Sep-97 May-04 486 90 *576
Right of Way Jun-99 Feb-03 1,023 *1,023
Construction Apr-04 Apr-06 855 616 +/-15%1,471

1,508 945 616 3,070

1,508 945 616 3,070SR 512/EB OFF-RAMP TO PACIFIC AVE (Total)

* Project Under Way Page 25 of 40 12/2/2002  9:57:58AM



State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
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Pierce County

(Pierce)
Olympic

512 25
29

351210A
I2

SR 512/VIC SR 7 TO VIC SR 167 - SAFETY
PUYALLUP (2.50) (12.06)

This project improves the ramps at several interchanges on SR 512.

Funded Design (PE) Mar-00 Nov-04 215 200 *415
Right of Way Jul-03 Oct-04 652 *652
Construction Oct-04 May-06 416 4,797 *5,213

215 1,268 4,797 6,280

215 1,268 4,797 6,280SR 512/VIC SR 7 TO VIC SR 167 - SAFETY (Total)

(Pierce)
Olympic

702 02 370202A
I2

SR 702/40TH AVE S./ALLEN ROAD - SAFETY
EAST OF MCKENNA (3.22) (3.42)

This project will construct 12' left turn lanes in both directions.

Funded Design (PE) Sep-04 Dec-06 55 110 +/-20%165
Right of Way Jan-06 Sep-06 54 +/-20%54
Construction Nov-06 Sep-07 269 137 +/-20%407

55 434 137 625

55 434 137 625SR 702/40TH AVE S./ALLEN ROAD - SAFETY (Total)
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Pierce County

(Pierce)
Olympic

20 300095C
I2

OLYMPIC REGION ACCIDENT REDUCTION
REGIONWIDE (0.00) (0.00)

Funding is for low-cost safety improvements at several high accident locations throughout the region.

Funded Construction Jul-95 Jun-11 1,153 275 *1,428

1,153 275 1,428

1,153 275 1,428OLYMPIC REGION ACCIDENT REDUCTION (Total)
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Pierce County

(Pierce)
Olympic

005 28 300505B
I4

I-5/MURRAY CREEK - STORMWATER RETROFIT
TILLICUM (122.68) (122.68)

This project modifies the drainage system to improve water quality.

Funded Design (PE) Jun-01 Aug-03 97 11 *108
Right of Way Jun-01 Aug-03 5 *5
Construction Jul-03 Dec-03 235 +/-10%235

102 246 348

102 246 348I-5/MURRAY CREEK - STORMWATER RETROFIT (Total)
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Pierce County

SR 16, New Tacoma Narrows Bridge

(Pierce)
Olympic

016 26
28

301699A
I7

SR 16/NEW TACOMA NARROWS BRIDGE
TACOMA (4.97) (9.35)

This project provides state funds to participate in the funding for the design build construction of a new 
parallel suspension bridge, 3.4 miles of associated roadway improvements, and improvements to the existing 
bridge.

Funded Design (PE) Aug-99 Jul-01 766 *766
Right of Way Feb-00 Jul-02 10,234 *10,234
Construction Apr-02 Jan-08 262,336 356,602 191,339 28,723 *839,000

273,336 356,602 191,339 28,723 850,000

273,336 356,602 191,339 28,723 850,000SR 16/NEW TACOMA NARROWS BRIDGE (Total)

273,336 356,602 191,339 28,723

SR 16, New Tacoma Narrows Bridge Totals

850,000Total 

273,336 356,602 191,339 28,723Funded 850,000
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Pierce County

(Pierce)
Olympic

016 26
28

301699A
I7

SR 16/NEW TACOMA NARROWS BRIDGE
TACOMA (4.97) (9.35)

This project provides state funds to participate in the funding for the design build construction of a new 
parallel suspension bridge, 3.4 miles of associated roadway improvements, and improvements to the existing 
bridge.

Funded Design (PE) Aug-99 Jul-01 766 *766
Right of Way Feb-00 Jul-02 10,234 *10,234
Construction Apr-02 Jan-08 262,336 356,602 191,339 28,723 *839,000

273,336 356,602 191,339 28,723 850,000

273,336 356,602 191,339 28,723 850,000SR 16/NEW TACOMA NARROWS BRIDGE (Total)
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Pierce County

(Pierce)
(Thurston)

Olympic
005 02

22
28

300508C
P1

I-5/NISQUALLY RIVER BR TO FORT LEWIS RD
NISQUALLY (114.51) (120.00)

This project grinds and overlays 5.5 miles of existing pavement on the north bound lanes between the 
Nisqually River and Fort Lewis.

Funded Design (PE) Sep-03 Mar-04 128 *128
Construction Feb-04 Nov-04 2,588 *2,588

2,716 2,716

2,716 2,716I-5/NISQUALLY RIVER BR TO FORT LEWIS RD (Total)

(Pierce)
Olympic

007 02 300726A
P1

SR 7/ELBE R/R CROSSING TO ALDER
PIERCE COUNTY (16.82) (22.70)

This project overlays 5.9 miles of existing roadway pavement between the town of Elbe and Alder.

Funded Design (PE) Sep-04 Aug-05 175 5 *180
Construction Jul-05 Dec-05 3,342 *3,342

175 3,348 3,522

175 3,348 3,522SR 7/ELBE R/R CROSSING TO ALDER (Total)

(Pierce)
Olympic

007 27
29

300727A
P1

SR 7/SR 512 TO I-5 - PAVING
TACOMA (52.56) (58.60)

This project overlays 6.04 miles of existing roadway pavement from 108th Street to I-5.

Funded Design (PE) Nov-01 May-05 99 54 *152
Construction Apr-05 Dec-05 81 2,571 +/-15%2,653

99 135 2,571 2,805

99 135 2,571 2,805SR 7/SR 512 TO I-5 - PAVING (Total)
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Pierce County

(Pierce)
Olympic

016 27
28

301646B
P1

SR 16/CENTER ST OFF RAMP TO JACKSON AVE
TACOMA (1.90) (4.55)

This project overlays 2.5 miles of existing roadway pavement between Center Street and the off ramp to 
Jackson Avenue.

Funded Design (PE) Sep-03 Apr-05 200 *200
Construction Mar-05 Jan-06 32 1,349 *1,381

232 1,349 1,581

232 1,349 1,581SR 16/CENTER ST OFF RAMP TO JACKSON AVE (Total)

(Pierce)
Olympic

161 02 316121A
P1

SR 161/VIC CLEAR LAKE SO TO 255TH ST E
GRAHAM VICINITY (9.00) (15.94)

This project overlays 6.94 miles of existing roadway pavement between Clear Lake and 255th Street East.

Funded Design (PE) Jul-00 Apr-03 124 *16138
Construction Mar-03 Dec-03 219 2,884 +/-15%3,103

343 2,884 3,26538

343 2,884 3,26538SR 161/VIC CLEAR LAKE SO TO 255TH ST E (Total)

(Pierce)
Olympic

161 02 316128A
P1

SR 161/255TH ST EAST TO 176TH ST EAST
PIERCE COUNTY (15.94) (21.36)

This project overlays 3.5 miles of existing roadway pavement between 255th Street East to 176th Street East.

Funded Design (PE) Nov-03 May-04 214 *214
Construction Apr-04 Oct-04 2,841 *2,841

3,055 3,055

3,055 3,055SR 161/255TH ST EAST TO 176TH ST EAST (Total)
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Pierce County

(Pierce)
Olympic

161 02
25

316123A
P1

SR 161/176TH ST TO SR 512 - PAVING
PUYALLUP SOUTH HILL (21.27) (25.85)

This project overlays 4.58 of existing roadway pavement between 176th Street and SR 512.

Funded Design (PE) Feb-01 May-03 202 *202
Construction Apr-03 Dec-03 122 3,850 +/-15%3,972

323 3,850 4,174

323 3,850 4,174SR 161/176TH ST TO SR 512 - PAVING (Total)

(Pierce)
Olympic

167 25
31

316722A
P1

SR 167/N MERIDIAN TO KING COUNTY LINE
PUYALLUP (5.26) (10.70)

This project overlays 4 miles of existing roadway pavement between North Meridian and the King County 
Line.

Funded Design (PE) Aug-01 May-04 204 150 *354
Construction Apr-04 Nov-04 3,445 +/-15%3,445

204 3,595 3,799

204 3,595 3,799SR 167/N MERIDIAN TO KING COUNTY LINE (Total)

(Mason)
(Pierce)

Olympic
302 26

35
330201A

P1
SR 302/SR 3 TO ELGIN-CLIFTON RD - PAVING

VAUGHN VICINITY (1.26) (10.54)

This project overlays 10.64 miles of existing roadway pavement between SR 3 and the Elgin Clifton Road.

Funded Design (PE) Oct-00 Mar-05 112 73 115 *300
Construction Feb-05 Dec-05 37 3,136 +/-15%3,173

112 110 3,136 115 3,473

112 110 3,136 115 3,473SR 302/SR 3 TO ELGIN-CLIFTON RD - PAVING (Total)
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Pierce County

(Pierce)
Olympic

410 31 341009A
P1

SR 410/214TH TO MUNDY LOSS RD - PAVING
BUCKLEY VIC (15.80) (19.70)

This project overlays 3.9 miles of existing roadway pavement between 214th and Mundy Loss Road.

Funded Design (PE) Dec-01 Jan-05 135 45 *180
Construction Dec-04 Nov-05 487 1,156 +/-15%1,643

135 532 1,156 1,823

135 532 1,156 1,823SR 410/214TH TO MUNDY LOSS RD - PAVING (Total)

(Pierce)
(King)

Northwest
410 31 141021D

P1
SR 410/SLIPPERY CREEK BR TO GREENWATER

GREENWATER (42.14) (43.60)

Resurface 1.46 miles of existing roadway pavement and restore safety features between Slippery Creek 
Bridge and Greenwater.

Funded Design (PE) Nov-01 Mar-03 59 *59
Construction Feb-03 Dec-03 57 295 +/-20%352

116 295 411

116 295 411SR 410/SLIPPERY CREEK BR TO GREENWATER (Total)

(Pierce)
Northwest

410 02
31

141040F
P1

SR 410/CRYSTAL MNT. BLVD TO CHINOOK PASS
MT RAINIER NTL PARK (57.59) (69.21)

Resurface 11.62 miles of existing roadway pavement and restore safety features between Crystal Mountain 
Blvd. and Chinook Pass.

Funded Design (PE) Jul-01 Dec-04 94 172 +/-20%266
Construction Apr-01 Nov-05 399 546 1,548 +/-20%2,492

493 718 1,548 2,759

493 718 1,548 2,759SR 410/CRYSTAL MNT. BLVD TO CHINOOK PASS (Total)
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Pierce County

(Pierce)
Olympic

507 02 350724A
P1

SR 507/ROY TO SR 7 - PAVING
PIERCE (36.54) (43.57)

This project overlays 7 miles of existing roadway pavement between the town of Roy and SR 7.

Funded Design (PE) Sep-03 May-05 100 *100
Construction Apr-05 Dec-05 62 1,964 *2,026

162 1,964 2,126

162 1,964 2,126SR 507/ROY TO SR 7 - PAVING (Total)

(Pierce)
Olympic

509 27 350910A
P1

SR 509/11TH STREET TO BROWN'S POINT
TACOMA (3.20) (5.70)

This project overlays 2.5 miles of existing roadway pavement between 11th Street and Brown's Point.

Funded Design (PE) Aug-01 Aug-05 71 26 *97
Construction Jul-05 Dec-05 669 +/-15%669

71 26 669 766

71 26 669 766SR 509/11TH STREET TO BROWN'S POINT (Total)

(Pierce)
Northwest

509 27 150905B
P1

SR 509/SLAYDEN ROAD TO KING CO LINE
BROWN'S POINT (5.70) (7.85)

Resurface and restore safety features on 2.15 miles of SR 509 in Pierce County between Slayden Road and 
the King County line (Brown's Point and Dash Point vicinity).

Funded Design (PE) Dec-04 Feb-06 57 64 *122
Construction Jan-06 Feb-07 778 *778

57 842 899

57 842 899SR 509/SLAYDEN ROAD TO KING CO LINE (Total)
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Pierce County

(Pierce)
Olympic

512 29 351210B
P1

SR 512/I-5 TO SR 7 - PAVING
LAKEWOOD (0.00) (2.36)

This project overlays 2.36 miles of existing roadway pavement between I-5 and SR 7.

Funded Design (PE) Oct-99 Jul-00 187 *187
Construction Feb-99 Apr-06 1,978 168 121 *2,268

2,165 168 121 2,455

2,165 168 121 2,455SR 512/I-5 TO SR 7 - PAVING (Total)
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Pierce County
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Olympic

005 25
27

300590B
P2

I5/PUYALLUP R RR OC-5/456W
TACOMA (135.24) (135.52)

This project rehabilitates the deteriorated bridge deck on 005/456W.

Funded Design (PE) Nov-01 Mar-03 158 *158
Construction Feb-03 Nov-03 524 555 *1,079

682 555 1,237

682 555 1,237I5/PUYALLUP R RR OC-5/456W (Total)

(Pierce)
Olympic

162 02 316207A
P2

SR 162/VOIGHTS CREEK BRIDGE 162/11
ORTING (11.49) (11.51)

This project replaces structurally deficient bridge with a new bridge.

Funded Design (PE) Feb-88 Jan-03 247 *247
Construction Dec-02 Dec-03 100 1,056 +/-15%1,155

347 1,056 1,403

347 1,056 1,403SR 162/VOIGHTS CREEK BRIDGE 162/11 (Total)

(Pierce)
(Thurston)

Olympic
507 02 350703A

P2
SR 507/NISQUALLY RIVER BRIDGE - SCOUR

MCKENNA (30.65) (30.70)

This project repairs waterway scour to bridge foundation.

Funded Design (PE) Sep-00 Jun-03 110 *110
Right of Way Oct-01 Apr-02 23 *23
Construction May-03 Dec-03 2 383 +/-20%385

135 383 518

135 383 518SR 507/NISQUALLY RIVER BRIDGE - SCOUR (Total)
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509 27 350904A
P2

SR 509/CITY WATERWAY BRIDGE 509/5
TACOMA (0.22) (0.60)

This project removes a structurally deficient bridge pending final resolution with the city of Tacoma.

Funded Design (PE) Aug-87 Mar-06 1,249 *1,249
Construction Jul-05 Jul-07 5,921 79 *6,000

1,249 5,921 79 7,249

1,249 5,921 79 7,249SR 509/CITY WATERWAY BRIDGE 509/5 (Total)
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016 26
28

301622E
P3

SR 16/TACOMA NARROWS BRIDGE - ELECTRICAL
TACOMA (7.28) (8.41)

This project rehabilitates the electrical system on the bridge.

Funded Design (PE) Oct-01 Jul-07 376 74 *450
Construction Jun-07 May-09 74 1,602 +/-20%1,676

376 74 74 1,602 2,126

376 74 74 1,602 2,126SR 16/TACOMA NARROWS BRIDGE - ELECTRICAL (Total)

(Pierce)
Olympic

167 25
31

316706B
P3

SR 167/SUMNER VIC PORTABLE WEIGH STATION
SUMNER (7.10) (11.17)

This project selects a site for a portable weigh station.

Funded Design (PE) Mar-02 Sep-03 63 19 *82

63 19 82

63 19 82SR 167/SUMNER VIC PORTABLE WEIGH STATION (Total)
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